1-3802B / 1-3610 / B-5365 Design-Build Procurement Timeline

1-85 reconstruction and widening from north of Lane Street to north of the US 29/ US 601
Connector; 1-85/NC 152 and NC 152 / US 29 / US 601 Connector interchange improvements;

and replacement of Bridge Nos. 21 and 34

Revised December 11, 2015

Request for Qualifications Advertisement

May 15, 2015

Statement of Qualifications due from Design-Build Teams

June 16, 2015

Department Announces Short-listed Teams July 7, 2015
Department Issues First Industry Draft RFP to Short-listed Teams July 17, 2015
First Meeting with Short-listed Teams July 29, 2015

Archer Western Construction, LLC 9:00 a.m.

The Lane Construction Corporation 10:15a.m.

Zachry Construction Corporation 11:30 a.m.

Department Issues Second Industry Draft RFP to Short-listed Teams

August 25, 2015

Second Meeting with Short-listed Teams

September 9, 2015

Archer Western Construction, LLC
The Lane Construction Corporation
Zachry Construction Corporation

10:00 a.m.
11:15a.m.
1:15 p.m.

Department Issues Final RFP to Short-listed Teams

November 6, 2015

Technical Proposals and Sealed Price Proposals Due

February 4, 2016

Technical Presentations by Short-listed Teams

February 22, 2016

Archer Western Construction, LLC
The Lane Construction Corporation
Zachry Construction Corporation

8:30 a.m.
10:30 a.m.
1:15 p.m.

Open Price Proposals

February 25, 2016

** NOTE ** - All dates are approximate and subject to change without notice.




